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CCR No. 96-0410 Logged Date 4/22/96 Rev. Request Type

Priority Routine |:| Urgent Emergency |:| Affected Release Change Class

Title (description)
Release B Needs Hardware for I+T Testbed

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Change |:| Start New Baseline |:|

Problem

Thereis an urgent need to provide the required hardware and software for Release B Phase 1a Integration and Test, which begins
with the first software development delivery on 6/30/96. The present EDF testbed, composed of the mini-DAAC and RITS, isin
Release A configuration and will be required for their 1+T through 1 October 1996. (Release B Phase 1b will begin 8/30/96.
Requirements for Phase 1b will be on a separate CCR.)

Proposed Solution

Provide the hardware and software required to set up a minimum configuration of a Release B mini-DAAC and client workstations
required to test the Release B software provided during Phase 1a. A list of the primary hardware items that has been provided by the
Rel B software leads (except for DSS hardware) is attached. The Release B testbed is required to insure timely testing of the
Release B software, ensure sufficient time to thoroughly test and correct problems, and maintain the Release B schedule.

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ESO |:| FOS |:| M&O |:|
QA |:| Rel. A |:| Rel. B Rel. IR1 I:' MRS I:' SMO I:' Subconts |:|

Other
Cost: None |:| Small Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Douglas K. McCartney
Signature Date
Office R BI&T Office Manager
Signature Date
Disposition Approved I:' Approved w/Comment |:| Forward |:| Disapproved |:|

Comments:
Deferred 4/22 - Need to have afollow-up meeting to determineif RelA 1& T goesto GSFC

CCB Chairperson

Signature Date
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